Project One Kanban and Contribution Evidence

Team Myles Eziz | October 27, 2026. This document reports the planning evidence that can be verified. It does not substitute reconstructed dates for missing historical ClickUp snapshots.

Workflow and status

The approved proposal specified Backlog, Ready, In Progress, Review, and Done columns, with one In Progress task per member and a two-task team Review limit. The current status was reconstructed from source commits and the prepared package on October 26. No live ClickUp board URL or dated October 17, 20, 23, and 27 screenshots were available to verify.

Done: five-screen app, local CRUD, Android release install, Start-action revision, timer/completion revision, local helper tests, and prepared presentation/questions. The YouTube link exists but playback was still processing at the time of this report. Remaining: individual iCollege receipts. Eziz contribution evidence remains unresolved.

Verified task to code and test trace

Peer Start-action issue: Uyiosa initially could not find the control. Myles changed the Focus layout so a full-width Start session action appears below the selected plan. Commit e897597 records that change. A viewport test checked its visibility. Uyiosa later said that navigating and starting a session were easy.

Timer and ending feedback: Uyiosa asked for a more noticeable timer and clearer completion alert. Myles increased the timer digits, added an outline and a completion state with a Save session to History action. Commit e718011 records the change, accompanying widget test, and documentation. The release APK was rebuilt and installed.

Contribution boundary and flow reflection

Git history at the latest check shows 32 Myles-authored commits and no Eziz-authored commits. This is a Git-author observation, not proof of every possible form of collaboration. No task-to-code/test trace for Eziz can be asserted from available evidence. He must provide his own verifiable record if one exists.

Implementation and testing progressed, but formal board evidence and teammate traceability did not keep pace. A better workflow would require each member to claim a narrow task, attach a PR or commit and test result to it, review before moving it to Done, and export the requested dated snapshots at each checkpoint. No missing snapshots are backdated here.

Evidence pointers

Repository: https://github.com/ozemoya/project1-adaptive-focus-studio
Current status: docs/kanban-status-2026-10-26.md
Peer trial: docs/peer-usability-trial.md
Release check: docs/release-check-2026-10-26.md